
 

   Letter of Transmittal 
 
 

       

 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: August 27, 2009 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – September 2, 2009 

 
 
 
Herewith  is  the  TBPOC Meeting Materials  Packet  for  the  September  2nd meeting.    The 

packet includes memoranda and reports that will be presented at the meeting.   A Table of 

Contents is provided following the Agenda to help locate specific topics.   

 

 

 

 
 



 
Final Agenda 

 
 
 

TBPOC MEETING 
September 2, 2009, 10:00 am – 1:00 pm  

Public Information Office, 311 Burma Road, Pier 7, Oakland 
 

 Topic 
 

Presenter Time Desired 
Outcome 

1.  CHAIR’S REPORT S. Heminger, 
BATA 

5 min Information 

2. LABOR DAY WEEKEND BRIDGE CLOSURE 
a.  East Tie-In Presentation by C.C. Myers, Mammoet, 

DCCI* 
 
b.  Labor Day Weekend Communications Plan* 
 

 
T. Anziano, CT 

 
 

B. Ney, CT 

 
60 min 

 
 

15 min 

 
Information 

 
 

Information 

3. CONSENT CALENDAR 
a.  TBPOC August 7, 2009 Meeting Minutes* 
 
b.  2010 TBPOC Meeting Calendar* 
 
c.  Yerba Buena Island Detour Contract Change Orders 
     (CCOs): 

1)  CCO 177 (YB4 Demo)* 
 

 
A. Fremier, BATA 

 
A. Fremier, BATA 

 
 
 

D. Noel, CTC 

 
1 min 

 
1 min 

 
 
 

5 min 

 
Approval 

 
Approval 

 
 
 

Approval 

4. PROGRESS REPORTS 
a.  Draft August 2009 Monthly Progress Report**  
 

 
A. Fremier, BATA 

 
5 min 

 
Approval 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES      
a.  Self-Anchored Suspension Superstructure 
     1)  TBPOC China & Canada Visit Debrief 
 
b.  Yerba Buena Island Transition Structures No. 1 
     1)  Update 
 
c.  Oakland Touchdown No. 1 
     1)  Update 
 

 
 
 

PMT 
 
 

T. Anziano, CT 
 
 

T. Anziano, CT 

 
 
 

30 min 
 
 

5 min 
 
 

5 min 

 
 
 

Information 
 
 

Information 
 
 

Information 

6. OTHER BUSINESS 
 

  
 

 
 

7. TOUR OF YERBA BUENA ISLAND 
(OPTIONAL) 
 

B. Casey, CT time 
permitting 

 

Information 
 

Next TBPOC Meeting: October 1, 2009, 10:00 AM – 1:00 PM 
Mission Bay Office, 325 Burma Road, Pier 7, Oakland 

*Attachments 
**Stand-alone document included in the binder 
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AGENDA 
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DESCRIPTION 

1 1 CHAIR’S REPORT* 
 

2 2 LABOR DAY WEEKEND BRIDGE CLOSURE 
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DCCI*  
 
b. Presentation by Public Information Office* 
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3 CONSENT CALENDAR 
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4 4 PROGRESS REPORTS 
a. Draft August 2009 Monthly Progress Report**  

 
5 5 SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 

a. Self-Anchored Suspension Superstructure 
1)  TBPOC China & Canada Visit Debrief 
 

b. Yerba Buena Island Transition Structures No. 1 
1)  Update 
 

      c.   Oakland Touchdown No. 1 
             1)  Update 

 
6 6 OTHER BUSINESS 

 
7  7 

 
TOUR OF YERBA BUENA ISLAND (OPTIONAL) 

         *Attachments 
         **Stand-alone document included in the binder 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 1:  CHAIR’S REPORT 
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  Item2a_ETI_Contractors_memo_02Sep09 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Tony Anziano, Program Manager, Caltrans 

RE:  Agenda No. ‐  2a 
 

Item‐  East Tie‐In Presentation by C.C. Myers, Mammoet, DCCI 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
The East Tie‐In (ETI) contractors will provide a presentation of the construction activity 
over the Labor Day weekend.   
 
 
Attachment(s):  

1. DRAFT East Tie‐In Roll‐Out/ Roll‐In Work Schedule 
2. Yerba Buena Island and Mini Toll Plaza Area Construction Maps 



East Tie-In Roll-Out / Roll-In
SFOBB
Temporary Bypass Structure - Job 215 Work Schedule for Weekend Full Bridge Closure
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Close Bridge (76 Hr Operation 
with 105 Hrs available)

Close Bridge X

Pier YB1
install plates across joint & bolt down CCM X X X X X X

West Tie-In - Lower deck
remove k-rail CCM X X X
set staking for AC paving CT X X
conform grinding Bay Cities X X X X X
AC pave main line & ramp Bay Cities X X X X X X X X
install crash cushions and k-ra CCM X X X X X X X X
install signs, delineators, ADIEM, etc Frank? X X X X X

West Tie-In - Upper deck
remove k-rail CCM X X X
AC paving Bay Cities X X X
install joint seals at B38 Penhall X X X X X
install k-rai CCM X X X

Span YB4
disconnect electrica Bleyco X X
grind AC Silverado X X X
demo holes in upper deck at FB's Silverado X X X X
sawcut lower deck Silverado X
cut slot in lower deck barrie Silverado X
demo ends of span at upper deck Silverado X X X
demo ends of span at lower deck Silverado X X X
engage skid shoes to 75% load Mammoet X
cut bearing shoes free Silverado X X X X
skid bridge out Mammoet X X X X
remove bearing shoes at E1 Silverado X X X X

Bearings
install bearing masonry plates at E1 CCM/DCCI X X X X X X
grout pot bearing masonry plates at E1 CCM X X
cure grout at E1 pot bearings CCM X X X X
weld pot bearings at 52A DCCI X X X X X X X
install stopper blocks at 52A DCCI X X X X X X X X X
weld pot bearings at E1 DCCI X X X X
weld LRB masonry plates to bearings at E1 DCCI X X X X
grout LRB's at E1 CCM X X

New East Tie-In span
skid bridge into place Mammoet X X X X X
Final position new span Mammoet X X
lower new span onto bearings at 52A Mammoet X
lower new span to near bearings at E1 Mammoet X
lower new span onto bearings at E1 Mammoet X
replace bolts in exterior stringers & midspa DCCI X X X X X X X X

Expansion joints
E1 upper

install joint assembly plates DCCI X X X X X X X
final line/grade plates DCCI/CCM X X
grout plates CCM X X X X
install strip sea CCM X X
place concrete overlay CCM X X
cure overlay CCM X X

E1 lower
restore access scaffold at lower deck E1 CCM X X
install joint assembly plates DCCI X X X X X X X
final line/grade plates DCCI/CCM X X
grout plates CCM X X X X
install strip sea CCM X X
place concrete overlay CCM X X
cure overlay CCM X X

52A upper
install joint assembly plates DCCI X X X X X X X
final line/grade plates DCCI/CCM X X
grout plates CCM X X X X
install strip sea CCM X X
place concrete overlay CCM X X
cure overlay CCM X X

52A lower
install joint assembly plates DCCI X X X X X X X
final line/grade plates DCCI/CCM X X
grout plates CCM X X X X
install strip sea CCM X X
place concrete overlay CCM X X
cure overlay CCM X X

Barrier rail
pour fixed barriers at ends CCM X X X X X
install barrier transitions at 52A CCM X X X X X X
install barrier transitions at E1 CCM/DCCI X X X X X X X X
pour concrete at E1 transitions CCM X
install k-rail lower deck CCM X X X X
install k-rail upper deck CCM X X X X

Electrical
connect 12kv line Bleyco X X
install upper deck light pole brackets CCM X
install upper deck light poles Bleyco X X
energize lighting Bleyco X X X X

Mechanical
connect 12" water line PMC X X X X X
connect 4" water line PMC X X X X X

Stripe roadways Chrisp X X X X X X
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Friday September 4, 2009

Tuesday September 8, 2009

Tuesday September 8, 2009Saturday September 5, 2009 Sunday September 6, 2009 Monday September 7, 2009

ETI Joints & Bearings
(18 Hrs)

Saturday September 5, 2009 Sunday September 6, 2009 Monday September 7, 2009Thursday September 3, 2009 Friday September 4, 2009

C. C. Myers, Inc.

Roll-Out Weekend Work

               DESCRIPTION

Roll-Out Weekend Work Summary

Thursday September 3, 2009

YB-4 Disconnect Span
 (16 Hrs)DRAFT SCHEDULE

Draft Fail-Safe Schedule

YB4 Skid Out
(4 Hrs)

YB-4 Disconnect Span
 (16 Hrs)

MEP
 (7 Hrs)

Float
(29 Hrs)

Prepare New E1 Bearings
(9 Hrs)

Skid & Set ETI 
(6 Hrs)

ETI Joints & Bearings
(18 Hrs)

Barrier Rail
(14 Hrs)

Stripe
(6 Hrs)

YB4 Skid Out
(4 Hrs)

Prepare New E1 Bearings
(9 Hrs)

Skid & Set ETI 
(6 Hrs)

SF
O
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N
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 T
U
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D
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Y

Barrier Rail
(14 Hrs)

Stripe
(6 Hrs)

MEP
(7 Hrs)

8 PM 1 PM 2 AM 8 AM 12 AM 5 AM

2 AM 6 PM 7 AM 1 PM

RORI Schedule Rev 2 09 08 04 CT - YLee v3.0
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  Item2b_PIO_YBI_Access_02Sep09 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Bart Ney, Public Information Officer, Caltrans 

RE:  Agenda No. ‐  2b 
 

Item‐ 
Labor Day Weekend Bridge Closure 
Presentation by Public Information Office 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
Public Information Officer Bart Ney will provide an update on the communications plan 
for the Labor Day weekend closure of the Bay Bridge.  The presentation will include an 
overview of access to Yerba Buena Island and the construction site, a schedule for the 
weekend’s construction, and a summary of media and documentation activity. 
 
 
Attachment(s):  
Media & Visitor Access to Yerba Buena Island & Treasure Island, Labor Day 
    Weekend, 2009 



Sterling 
Street
Onramp

Bay Bridge Public 
Information O�ce
410 Avenue of the Palms
Building 1, Room 169
Tel. (415) 597 -5895

Pier 7 Media & Visitor Check-In
Bay Bridge Public Information O�ce
311 Burma Road  Oakland, CA   
Tel (510) 286-7167

Access to the Bay Bridge
from San Francisco

Yerba Buena
Island

Treasure
Island Exit

Treasure
Island

MEDIA & VISITOR ACCESS 
to Treasure Island &Yerba Buena Island

Labor Day Weekend, 2009

Oakland

IMPORTANT INFORMATION
All media and visitors must �rst check in at either Treasure Island or Pier 7 for access to the 
construction site. Access Passes are required for Treasure Island and Yerba Buena Island 
over Labor Day Weekend.  Press must have their media credentials to access the island.

FROM SAN FRANCISCO 
Use the Sterling Street onramp (show access pass or press credentials). Park at Treasure 
Island PIO and check in. Take shuttle to the construction site and be met by sta�.

FROM THE EAST BAY
Go to the Pier 7 PIO and check in. Ferry shuttle will carry you to Yerba Buena Island, 
where you will be met by sta�.

ALL MEDIA AND VISITORS MUST BE ESCORTED BY PIO STAFF AT ALL TIMES 
WHILE ON SITE AND FOLLOW ALL SAFETY INSTRUCTIONS. 

SHUTTLES WILL CARRY PASSENGERS BETWEEN POINTS WITHIN THE 
CONSTRUCTION SITE

HARD HATS AND SAFETY VESTS WILL BE AVAILABLE ON CHECK-IN. 

SUITABLE ATTIRE, INCLUDING BOOTS AND LONG PANTS, MUST BE WORN.

From
San Francisco

Ferry Shuttle 
to/from
Pier 7 PIO 

Ferry Shuttle 
to/from Yerba Buena
Island

Shuttles between
Treasure Island PIO

and Construction Site

Shuttle
Route

Parking Media & Visitor 
Check-In

THINK SAFETY AT ALL TIMES!

Nimitz 
House

Lawn 

Coast Guard 
Station

Media 
Bar

Media
VillageTemporary Detour

Existin
g Bay Brid

ge

  B
ay Brid

ge     
 

East Tie-In

Caltrans
Trailer

Viewing 
Area

PIO Field
Command 

Field
Command #2 

Shuttle  
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  Item3a_080709_MtgMin_memo_02Sep09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Consent Calendar 
TBPOC August 7, 2009 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
August 7, 2009 Meeting Minutes. 
 
 
Attachment(s):  
August 7, 2009 Meeting Minutes 



 
 

MEETING MINUTES 
August 7, 2009, 10:00 AM – 11:00 AM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

1 of 6 
 

Item3a_08_07_09_ MtgMin_02Sep09 

 
            Attendees:  TBPOC Members:  Steve Heminger, Randy Iwasaki, and Bimla Rhinehart 
                                    PMT Members:  Tony Anziano, Jason Weinstein (for Andy Fremier), and 
                                     Stephen Maller  

      Participants:  Ade Akinsanya, Mike Forner, Michele DiFrancia, Beatriz Lacson, 
Peter Lee, Brian Maroney, Bart Ney, Bijan Sartipi, Pete Siegenthaler, Jon 
Tapping, Ken Terpstra, and Deanna Vilcheck  

             
            Convened:  10:05 AM 
 

                       Items                        Action 
1. TBPOC CHAIR 

• Vice Chair Steve Heminger called the 
meeting to order and welcomed 
Randy Iwasaki to his first TBPOC 
meeting as Director of the 
Department. 

• The Vice Chair indicated that with 
the resignation of Will Kempton, 
who was elected TBPOC Chairperson 
for the duration of his tenure as the 
Department Director, the TBPOC 
needs to elect a new chairperson, 
and opened the table for 
nominations. 
o Steve Heminger and Bimla 

Rhinehart were nominated Chair 
and Vice Chair, respectively, and 
elected accordingly. 

o Steve Heminger noted that it is 
customary for the chair position 
to rotate every two years. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED 
Steve Heminger as Chair and 
Bimla Rhinehart as Vice Chair. 

 
 
 
 

2. CONSENT CALENDAR 
a. TBPOC July 15 , 2009 TBPOC 

Meeting Minutes 
 

b. Yerba Buena Island Detour Contract 
Change Order (CCO)  

 
• The TBPOC APPROVED all 

consent calendar items, as 
presented. 

 
 



(continued) 
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                       Items                        Action 
1) CCO 184, S1 – $4,393,420 as 

compensation to the contractor 
for all outstanding additional 
costs incurred due to impacts to 
the steel fabrication (Stinger 
Welding, Inc) of the East Tie-In 
truss.  

 
c. Yerba Buena Island Transition  
      Structures No. 1 

1) Addendum No. 6 –  
      approximately $5,542,980 for   
      eight separate items covering 
      about five plan sheet revisions. 
 

 
 
 
 
 

3. PROGRESS REPORTS 
a. TBSRP Draft Second Quarter 2009 

Project Progress and Financial 
Update 

• Jason Weinstein presented, for 
TBPOC approval, the TBSRP Draft 
Second Quarter 2009 Project 
Progress and Financial Update. The 
latest draft version 9.0, which 
includes the most current costs and 
comments, was distributed.   

 

 
 
 
 

• The TBPOC APPROVED the 
Second Quarter 2009 Project 
Progress and Financial Update 
with the following changes: 
o On page 6, for the YBI 

Detour Current Cost 
Forecast, revert to $526M 
for consistency, and change 
the Cost Status to a yellow 
light. 

o On page 45, use the current 
quarter’s figure for 
Program Contingency. 

 
4. SAN FRANCISCO-OAKLAND BAY 

BRIDGE (SFOBB) UPDATES  
a. Bridge Light Poles 

• Tony Anziano reported that the 
sample light poles - two break 
bent poles and two welded poles -  
were mounted in the field and 
have been inspected by the 
TBPOC. 

o The break bent poles cost $16 
million, as compared to the $36 
million for the welded poles. The 
welded poles are more difficult to 
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                       Items                        Action 
fabricate and entail more risk. 

o The PMT recommended TBPOC 
approval of the break bent poles. 

 
b. Self-Anchored Suspension 

Superstructure 
1) TBPOC China and Canada Visit  

Preparations 
 
• Tony Anziano handed out the 

“Fabrication Status dated August 
7, 2009”, “East End Shop 
Drawings” chart, and a “Need to 
Prepare” list, for information and 
discussion. 

o Fabrication is proceeding.  The 
ABF best case scenario for the 
first shipment is mid-September 
2009. 

o Investigations are ongoing on the 
welding cracks.   

o Drawing submittals are expected 
from Candraft early next week. 

o The “East End Shop Drawings” 
chart and the “Need to Prepare” 
list were developed for the 
Candraft visit in Vancouver and 
China meeting with Mr. Guan 
and require TBPOC input. 

 Column 3 (ABF Submit R1) of 
the chart needs to be 
completed before the 
Vancouver trip. 

 
 
 

• The Chair indicated that he met 
with ABF on July 28 and 
discussed the schedule, quality 
control issues, and the bottleneck 
with shop drawings.  He sent 
notes of that meeting to the other 
TBPOC members. 

o On the drawings issue, the finger 
pointing persists, and it is 
imperative that ABF and 

 
• The TBPOC APPROVED the 

break bent poles for fabrication 
and installation on the bridge. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Staff to add a column to the 
East End Shop Drawings chart 
showing the original goal. 

 
 
 

• Staff to obtain an estimate 
from ABF on how quickly they 
can turn the second draft 
around before the TBPOC trip 
to Vancouver, and have 
TYL/MN and ABF/Candraft 
approve the chart. 
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                       Items                        Action 
TYL/MN be brought together in 
the same room in order to put an 
end to it and reach a resolution. 

 Brian Maroney pointed out 
that TYL/MN is being asked 
to do more than just review 
the drawings - finding 
solutions before giving the 
drawings back to ABF to 
implement revisions. 

o Because Candraft does not want 
to relocate to Pier 7, some 
TYL/MN personnel have had to 
relocate to Vancouver.  Tony 
Anziano indicated that 
processing the drawings in 
Vancouver is more expedient 
than doing it through electronic 
transmissions, which takes more 
time.   

o It was also noted that whereas 
TYL/MN has two teams, with 
each one working on segments 13 
and 14, Candraft has only one 
team working on both. 

 Pete Siegenthaler indicated 
that if a CCO (incentive) is in 
place, Candraft will respond 
accordingly. 

o On the indemnification issue, it 
would appear that neither ABF 
nor TYL/MN is interested.  The 
TBPOC appears to be the only 
interested party. 

o Tony Anziano noted that liability 
is a concern for TYL/MN, and 
removing waiver from their 
contract is a possible issue. 

 
• Arrangements are underway for 

the TBPOC visit to Candraft in 
Canada and ZPMC in China, 
August 24 – 28, 2009.    

o Meeting attendance, pre-
meeting, dinner, and tour 
arrangements were discussed. 

 
 
 

• The PMT to develop an agenda 
for the Vancouver meeting, 
which should include the 
following items, and submit a 
draft to ABF/Candraft for 
concurrence and inclusion of 
their suggested agenda items, 
if any: 
1. Co-location and increasing 

TYL/MN staff in Vancouver 
to expedite any final 
approval needed; 

2. Developing/implementing  
parallel working teams; 

3. Offer financial incentives, 
e.g., reward for TYL/MN 
workers, compensation for 
Candraft, plus a bonus 
when goals are met. 

4. Agreement on a mitigation 
strategy. 

 
• The PMT to work with staff on 

developing a CCO to speed up 
the shop drawing process. 

 
• The Department to further 

explore a resolution to the 
indemnification issue. 
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                       Items                        Action 
 The TBPOC agreed to have 

arrangements made for their 
own interpreter in China. 

o The Chair indicated that he had 
forwarded his ideas to his co-
members on the welding 
problem, testing issues, the 
green-tag procedure and punch 
list process. 

o The China meeting agenda 
should address quality issues and 
the potential need for contract 
changes, and include a report on 
the results of the Vancouver 
meeting. 

 While emphasis is on both 
quality and schedule, we need 
to make sure that ZPMC does 
not place schedule first at the 
expense of quality. 

 It was suggested that a letter 
from the Governor be hand-
delivered to Mr. Guan of 
ZPMC, stating the 
significance of the bridge 
project and conveying the 
message that correcting 
fabrication problems would 
be mutually beneficial. 

o When the subject of talking 
points before and after the 
TBPOC China trip in anticipation 
of media questions was raised, 
the TBPOC agreed that Bart Ney 
should be the point person for 
the trip. 

 
• Brian Maroney/Mike Forner gave a 

brief update on the Labor Day 
weekend bridge closure for the East 
Tie-In Roll-Out/Roll-In. 
o Regular meetings with the 

contractor are being conducted.   
o Everyone is fully committed to 

the task and working intensely.   
o There is a high confidence level 

 
 
 
 
 
 
 
 
 

• The PMT to draft an agenda for 
the meeting in China and send 
to ABF and TYL/MN for their 
input. 

 
 
 
 
 
 
 

• The Department to arrange for 
a letter from the Governor to 
ZPMC, as discussed. 
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                       Items                        Action 
that it will be a safe operation. 

 
5 OTHER BUSINESS 

N/A 
 

            Adjourned:  11:55 AM 
 
 
 
 

MEETING MINUTES 
August 7, 2009, 10:00 AM – 11:00 AM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 
 
 
 
APPROVED BY: 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 
 
 
 
_________________________________   ______________ 
RANDELL H. IWASAKI, Director    Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
BIMLA G. RHINEHART, Executive Director     Date 
California Transportation Commission 



   Memorandum 
 

1 of 1 
Item3b_2010 TBPOC Mtg Cal_memo_02Sep09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3b 

 
Item‐ 

Consent Calendar 
2010 TBPOC Meeting Calendar 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The PMT requests approval of the attached 2010 TBPOC Meeting Calendar. 
 
 
 
 
Attachment(s):    
2010 TBPOC Meeting Calendar (as of September 2, 2010) 



2010 TBPOC Meeting Calendar 
(as of September 2, 2009)                                 
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  Item3c1_YBID_CCO177_02Sep09_rev 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Dina Noel, Assistant Deputy Director, Toll Bridge Program, CTC 

RE:  Agenda No. ‐  3c1 

  Item‐  Consent Calendar 
Yerba Buena Island Detour Contract Change Order 177 

 
Recommendation: 
APPROVAL  
 
Cost: 
CCO 177:   $12,540,000.00 (not to exceed) 
   
Schedule Impacts: 
None 
 
Discussion: 
Contract Change Order 177 ($12,540,000) provides for the demolition of the Span YB4 
steel truss after the span has been rolled out. The truss will be lowered onto falsework 
and be demolished near ground level in order to limit the risk of extended access 
restrictions to Bent W2 and the west end of the SAS contract. 
  
 
Attachment(s):   

1. Draft CCO 177 
2. Draft CCO 177 Memorandum 
3. YBI Detour CCO Implementation Strategy Document 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 2 

CONTRACT CHANGE ORDER Change Requested by: 

ceo 177 Suppl. No. 0 I Contract No. 04- 0120R4 Road SF-80-12.6/13.2 

.. I 
FED. AID LOC.: ACBRIM-080-1(097)N 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Eliminate the bridge removal of the existing Route 80 steel truss span YB4 (Bridge No. 33-0025), between Pier YB-4 and 
Pier E-1, and portions of Pier E-1 as originally contemplated and bid by the Contractor. 

Estimate of Decrease in Contract Item at Contract Price: 

Item No. 42: BRIDGE REMOVAL (PORTION) LOCATION B 
-1 LS ( -100.00%) 1.460.000.00 /LS =-$1.460.000.00 ( -100.00%) 

In accordance with Section 4-1.03B(3), "Eliminated Items," of the Standard Specifications, the adjustment due to the 
elimination of Item No. 42 Bridge Removal (Portion), Location B, is zero. 

Total Cost for Decrease in Contract ltem .................... ($1 ,460,000.00) 

Extra Work at Lump Sum: 

Perform all work as specified within this change order pertaining to the demolition of the Span YB4 steel truss of the 
existing structure (Bridge No. 33-0025) after the span has been rolled out and replaced by the Temporary Bypass Structure 
(Bridge No. 34-0006 (TEMP)). 

Compensation paid under this change order includes but is not limited to all costs associated with the following 6 items of 
work: 

1) Performing the lowering of the Span YB4 truss including furnishing, installing, and removing all equipment and material 
necessary to perform the lowering of the truss in accordance with the plans submitted (Document No: 215-SUB.00378-00) 
by Mammoet USA Inc. including any subsequent revisions to this plan as required for approval by the Engineer. This work 
includes but is not limited to furnishing and installing the gantry system including all strand jacks; all lifting towers; all 
foundations; all lifting beams, strandjack beams, gantry beams and cross beams; all bracing; all mid-span frames and all 
appurtenances. 

2) Performing the transport of Bent 1 and Bent 2 towers of both Skid Bent A and Skid Bent B of the East Tie-In (ETI) portion 
of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)) including furnishing, installing, and removing all 
equipment and material necessary to remove the obstruction these bents present to the lowering of the Span YB4 truss as 
specified under Item No. 1 above. This work shall be performed in accordance with the plans submitted (Document No: 
215-SUB.00432-00) by Mammoet USA Inc. including any subsequent revisions to this plan as required for approval by the 
Engineer. 

3) Disconnecting Skid Beam Segment A 1 and Segment B1 of the East Tie-In (ETI) portion of the Temporary Bypass 
Structure (Bridge No. 34-0006 (TEMP)) to allow for these segments to be lowered with the Span YB4 truss as specified 
under Item No. 1 above and then disconnecting the segments from the Span YB4 truss after it has been lowered. 

4) Provide for the furnishing, installation and removing all falsework to support the Span YB4 truss after it has been lowered 
as specified under Item No. 1 above and in accordance with the plans submitted (Document No: 215-SUB.00399-02) by 
the Contractor including any subsequent revisions to this plan as required for approval by the Engineer. 

5) Performing all bridge removal work associated with the demolition and disposal of the Span YB4 truss after it has been 
lowered onto falsework as specified under Item No. 1 above in accordance with the plans submitted (Document No: 215-
SUB.00384-00) by the Contractor including any subsequent revisions to this plan as required for approval by the Engineer. 



Page 2 of 2 STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 177 js~ppl. No. 0 ! Contract No. 04- 0120R4 r Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N 

6) Performing all earthwork, grading and backfilling of foundations necessary for the work of Item No. 1 through 5 above. 

For this work, the Contractor shall be compensated a lump sum of (NOT TO EXCEED) $14,000,000.00. Except for the 
items of work specifically excluded in this change order, this sum constitutes full and final compensation, including all 
markups, for all costs associated with the work of this change. 

All costs associated with the following 3 items of work are excluded from this change order: 

7) Performing all bridge removal work associated with the demolition and disposal of the skid bents and beams of the East 
Tie-In (ETI) portion of the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)) including for the demolition and 
disposal of Skid Beam Segment A 1 and Segment B 1 that are lowered with the Span YB4 truss. 

8) Performing the demolition and disposal of all concrete foundations pertaining to the lowering of the Span YB4 truss (Item 
No. 1 above) and all concrete foundations pertaining to the falsework that supports the Span YB4 truss after it has been 
lowered (Item No.4 above). 

9) Performing any backfill of the ETI area beyond that specified under Item No. 6 above. 

Any costs associated with these 3 items of work shall be paid under separate change orders. 

Flagging costs associated with the work of this change shall be paid under Change Order No. 1 with these costs being paid 
at 50% by the Department. The remaining flagging costs are considered to be included in the lump sum compensation 
provided under this change order. 

The compensation provided under this change order is based on traffic being placed on the Temporary Bypass Structure 
no later than 5:00 AM on September 8, 2009. Should this traffic placement be delayed beyond this time, the Contractor 
shall be eligible for any additional costs incurred due to this delay. 

Total Cost of Extra Work at Lump Sum .................... $14,000,000.00 (Not to Exceed) 

Estimated Cost: Increase I~ Decrease $12,540,000.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

s l.l~m1itted lli 
Signature 

Signature 

Engineer Approval by 
Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

TO: MIKE FORNER I DEANNA VILCHECK 

FROM: BILL CASEY 

CCO#: 177 SUPPLEMENT#: 0 Category Code: CHPA 

COST: $12,540,000.00 INCREASE ~ DECREASE 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

Span YB4 Lowering & Demolition 

DATE: 2/17/2009 Page 1 of 2 

FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FED. NO. ACBRIM-080-1(097)N 

CONTINGENCY BALANCE (incl. this change) $55,316,714.59 

HEADQUARTERS APPROVAL REQUIRED? ~ YES 

IS THIS REQUEST IN ACCORDANCE WITH ~ YES 
ENVIRONMENTAL DOCUMENTS? 

PROJECT DESCRIPTION: 

CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 
-I-

Original Contract Time: j Time Adj. This Change: Previously Approved CCO 
Time Adjustments: 

I Percentage Time Adjusted: 
! (including this change) 

Total# of Unreconciled Deferred Time 
CCO(s): (including this change) 

475 Day(s) j DEF Day(s) 1195 Day(s) 252 % 7 

THIS CHANGE ORDER PROVIDES FOR: 

The demolition and disposal of the Span YB4 steel truss. 

This project, the Yerba Buena Island Detour (YBID), calls for the construction of a temporary detour for both eastbound and 
westbound 1-80 traffic that will allow for the tie in of the new east span of the San Francisco Oakland Bay Bridge to Yerba 
Buena Island. The YBID encompasses three main structures, the East Tie-In to the existing bridge, the West Tie-In (WTI) to 
Yerba Buena Island, and the Viaduct structure between the two tie ins. 

The original contract was awarded as a performance based contract with the Contractor responsible for the design of the 
structures based upon meeting specified design criteria. The Department issued a December 14, 2006 memo entitled 
Strategy for South-South Detour Contract Completion which was approved by Tony Anziano (Toll Bridge Program Manager), 
Richard Land (Chief Engineer) and subsequently by the TBPOC. This memo recommended that the design of the ETI 
structure be assumed by the Department as opposed to the as-bid performance based contractor design. 

The new design of the ETI structure provides for a roll-out I roll-in concept with a new double deck steel truss span being 
erected adjacent to the existing span and then rolled into place after the existing span is rolled out. This change order 
provides for the demolition and disposal of the existing steel truss span (Span YB4) that is rolled out. 

Span YB4 is a double deck steel truss roughly 80 meters long and 25 meters wide. It sits approximately 50 meters in the air 
and is comprised of approximately 1 ,400 metric tons of steel and 950 cubic meters of concrete. The condition of the truss 
after it has been lifted and rolled out along with the potential delays associated with demolishing this compromised structure in 
the air has prompted the method of lowering the span prior to demolition that is being enacted under this change order. 
Headquarters Construction has performed a risk management analysis of this work and concurs with this change. 

The work encompassed under this change includes constructing a temporary gantry system that will support and lower the 
rolled out span to the ground, relocating two 150 foot high skid bent towers that are located under the roll out span so that 
they do not obstruct the lowering of the span, constructing falsework for the lowered span to sit on and performing the actual 
demolition and disposal of the steel truss. 

The change order also deletes the original contract item pertaining to the removal of the YB4 span. The scope of work bid by 
the Contractor for this item entailed only a partial removal of the span as the majority of the span was to be incorporated into 
the new detour structure. This method was originally accepted by the Department prior to the award of the contract but was 
abandoned after the December 14, 2006 strategy memo (referenced above) called for the roll out I roll in concept to be 
implemented. 

The deletion of the contract bid item to remove Span YB4 shall result in a $1,460,000.00 credit to the Department. 
Compensation for the revised method of lowering and demolition of the span shall be paid as extra work at an agreed lump 
sum price of (NOT TO EXCEED) $14,000,000.00. The net change order cost of (NOT TO EXCEED) $12,540,000 shall be 
financed from the contract's contingency funds. A cost analysis is on file. 

Adjustment of contract time is deferred pending completion of the work specified in this change as it may become the 
controlling operation in accordance with Section 8-1.07 "Liquidated Damages", of the Standard Specifications and Section 10-
1.20 "Time Related Overhead (TRO)" of the Special Provisions. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 177- o DATE: 2/17/2009 Page 2 of 2 

Compensation for delays resulting from this work will be made in accordance with Section 8-1.09 "Right of Way Delays" of the 
Standard Specifications and Section 1 0-1.20 "Time Related Overhead" of the Special Provisions. 

This change was concurred by Alec Melkonians - Asst. Project Manager, Hong Wong - Project Engineer, and Patrick Treacy -
HQ Asst. Construction Coordinator. TBPOC Approval pending. 

Maintenance concurrence is not required as the work will not affect and permanent roadway items. 

FHWA authorzation is no longer required as federal authorization and funding for this project has been officially withdrawn. 

CONCURRED BY: 

Construction Engineer: Bill Casey, Resident Engineer Date 

Date Bridge Engineer: 

District Prior Approval By: 

Date 

Date 

HQ Asst.Const.Co Date 

Date 

Date 

HQ (Issue Approve) By: Bob Molera, HQ CCO Engineer Date 

Resident Engineer's Signature: Date 

ITEMS 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT 

ESTIMATE OF COST 
THIS REQUEST 

($1.460,000.00) 

$0.00 

$14,000,000.00 

$0.00 

$12,540,000.00 

FEDERAL PARTICIPATION 

TOTAL TO DATE 

($1,460,000.00) 

$0.00 

$14,000,000.00 

$0.00 

$12,540,000.00 

PARTICIPATING PARTICIPATING IN PART ~ NONE 

NON-PARTICIPATING (MAINTENANCE) NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

Deco FUNDED PER CONTRACT CCO FUNDED AS FOLLOWS 

PERCENT 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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Contract Change Order Implementation Strategy 
August 27, 2009 

 

Confidential - For Construction Use Only  Page 1 of 12 

Yerba Buena Island Detour (Contract 04-0120R4) 
Contract Award:                                March 10th, 2004 Suspension Days:                                   302 Working Days 
Original Working Days:                     475 Working Days Contract Extensions:                               1660 Working Days 
Original Contract Completion:          July 27th, 2005 Projected Contract Completion:              December 10, 2010 

 

Introduction 

Two memos were developed to outline a strategy for a revised YBID project that enhanced YBID viaduct 
design, developed tie-in design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the 
top deck of the viaduct rather than retrofitting in place) and advanced and incorporated select YBITS 
foundation work. The two memos are “San Francisco-Oakland Bay Bridge Corridor Schedule Mitigation – 
Strategy for South-South Detour Contract Completion” issued December 14, 2006, and “Recommendation to 
Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on 
December 25, 2006. This strategy will result in substantial increases in the cost of the YBID project.  
 
As approved at the June 2009 TBPOC meeting the revised budget for the YBID project is 492.8M.  This figure 
was established in May 2009 using all available information to date.  This figure is within the projects approved 
budget balance beam, as shown below: 

 

   
 

  
 

 

  

 

 

 

 
 

Scope of Work for YBID 

The revisions to the original scope of work currently associated with the Yerba Buena Island Detour Project 
have been assigned into the following categories with their associated estimated cost: 

In Progress Status Update from 
June 09 Approved Budget Category Scope of Work 

Current 
Budget  

(June 2009) Current Delta 

(0) Original Bid Items, Baseline CCOs (1 through 
48), and State Furnished Materials $83.7 $83.7 $0 

(1) YBID New Viaduct $40.1 $40.4  $0.3 
(2a) West Tie-In Existing Viaduct Phase 1 $40.1 $40.1  $0.0 
(2b) West Tie-In Phase 2 $21.8 $18.0  ($3.8) 
(3) East Tie-In $140.0 $143.3  $3.3 

(4) YBI Transition Structures Advance 
Foundations $104.3 $103.2  ($1.1) 

(5) Administrative Issues and General CCOs $37.8 $37.3  ($0.5) 
Subtotal $467.8 $466.0 ($1.8) 
Contingency  $25.0 $26.8  
Approved Budget $492.8   

 

Contract payments as of August 15, 2009: $378.4M5 

 

As shown, the current status of CCOs required to modify the original scope of the YBID work as defined in 
Categories 1 through 5 is $382.3M. The status of each category of work is discussed in the succeeding pages 
of this report. 

( a ) $467.9 M

CCO’s Approved and Pending and Supplemental Work  $396.36 M

Risk
Management

$74.7 M

( c ) $542.6 M

Contract Bid Items + 
SFM = 

$71.54 Million

( b ) $442.2 M Variance
$49.8 M

Budget
Current
Contract 
Allotment

(d) $492.8 MQuantitative Risk Analysis is ongoing. 
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The break down of Category (0) is as follows:   
 

Original Contract Amount    $   71.2 million 
Baseline CCOs (1 through 48)    $   12.1 million 
State Furnished Materials    $     0.4 million 

Total    $   83.7 million  

Baseline Contract Change Orders (1 through 48) 
 

CCO # Description Executed 
Date Cost  CCO # Description Executed 

Date Cost 

1 Flagging and Traffic Control 5/13/2004 $100,000.00  24S1 Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99 

1S1 Additional Funds for Flagging and 
Traffic Control 2/9/2007 $200,000.00  24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58 

2 Bidder Compensation 5/8/2004 $1,575,000.00  24S3 Contract Days Extension/TRO 
Compensation Voided N/A

3 Partnering 9/7/2004 $25,000.00  25 Bent 48, 49R, 52R Outside Boundary 3/24/2005 ($19,000.00)

4 DRB 9/7/2004 $100,000.00  26 Bent 48 Articulation 4/22/2005 $0.00 

5 Federal Trainee Program 11/12/2004 $20,000.00  27 Bent 52L Footing Conflict 1/19/2006 $94,386.51 

5S1 Non-Journey Person Training 3/10/2005 $50,000.00  28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00 

6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00  29 Replacement of Surveillance Camera 3/24/2005 $3,542.00 

7 Sampling and Analysis Work 8/30/2004 $30,000.00  30 Additional Elastic Response Analysis 5/31/2005 $10,700.00 

8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00  31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00 

9 Additional Photo Survey/Public 
Relations 9/14/2004 $50,000.00  32 SFPUC Permit Specification Change 5/17/2005 $0.00 

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00  33 Design Enhancements Voided N/A

10S1 Additional Funds for Temporary Shuttle 
Van Service 6/23/2005 $100,000.00  34 Pole Structure Welding Specification 

Revision 9/30/2005 $0.00 

10S2 Additional Funds for Temporary Shuttle 
Van Service 1/12/2007 $500,000.00  35 Revision of East Tie-In Design Criteria Voided N/A

11 Utility Potholing 9/14/2004 $100,000.00  36* Extend Limits of Viaduct Demolition Voided N/A

12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00  37 4 Hr Emergency Travel Way Voided N/A

13 PMIV Document Management System 11/3/2004 $486,743.50  37S1 Emergency Travel Way Falsework Voided N/A

14 Temporary Suspension 5/19/2004 $0.00  38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00 

15 Archaeology Investigation 7/19/2004 $30,000.00  39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00 

15S1 Additional Funds for Archaeology 
Investigation 4/22/2005 $15,000.00  40 Sewer Pipe Material Change 9/26/2005 $1,561.95 

16 Roadway Profile at WTI Voided N/A  41 Bent 49L Utility Relocation Voided N/A

17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45  42 Bent 48R Pile Load Test 9/12/2005 $20,000.00 

18 Access Control Measures 9/8/2004 $50,000.00  42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00 

19 EDR1 Alignment Modification 5/12/2005 $0.00  43 Material On Hand Specification Change 9/16/2005 $75,953.88 

20 A490 Bolts 10/23/2006 $0.00  43S1 Addition of YBITS Advance to Material On 
Hand Voided N/A

21 Removal /Disposal of Stairway 4/13/2005 $14,060.00  44 Electrical Call Box Relocation  $47,480

22 Clean Stairs and Walkways 5/24/2005 $35,000.00  45 Additional SWPPP 2/21/2006 $250,000.00 

22S1 Additional Funds for Cleaning Stairs 
and Walkways 11/24/08 $25,000.00  46 Southgate Road Reopening 3/8/2006 $50,000.00 

23 Shared Field Data System 
(ShareArchive) Voided N/A  47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00 

24 East and West Tie-In Temporary 
Suspension 2/1/2005 $2,181,467.40  48 Buried Man-Made Objects 12/15/2005 $50,000.00 

Total for Baseline Contract Change Orders    $12,107,527

• The scope of work for CCO No. 36 was completed and compensated for under the larger scope of CCO No. 76. 

0Bid Items, Baseline CCOs, & State Furnished Material 
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Progress of Work 

Construction of foundations, columns, and bent caps is complete. Fabrication of the structural steel truss, 
performed by Dongkuk S&C in South Korea, is complete with all steel having arrived in the U.S. All Viaduct 
steel has been erected into place. All decks are complete. The AC deck overlay is complete. Barrier rail 
construction is complete.  Installation of water line is in progress. 
 
 

Status of Contract Change Orders: YBID New Viaduct: 
 

 

 

  

 

  

 

49 LS Stringer and Floor Beam Design Study N/A N/A Executed 
5/2/2006 $109,183  

49S1 FA Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections) I&A 12/08/06 N/A Executed 

8/17/2006 $150,000  

49S2 FA  I&A 12/08/06 N/A Executed 
12/18/2006 $100,000  

Subtotal (CCO #49 and Supplements) $359,182  

50 FA N/A N/A Executed 
5/8/2006 $325,000  

50S1 FA I&A   9/21/06 N/A Executed 
10/16/2006 $300,000  

50S2 FA I&A 12/08/06 N/A Executed 
12/18/2006 $100,000  

50S3 FA 

Stand Alone Viaduct Design 

I&A  2/09/07 N/A Executed 
2/13/07 $175,000  

Subtotal (CCO #50 and Supplements) $900,000  

54 LS Deck Drainage N/A N/A Executed 
5/2/07 $8,000  

55 LS Viaduct Fabricator Change (SGT Closeout) I&A 7/08/07 Approved 
6/27/07 

Executed 
8/7/07 $5,665,330  

55S1 LS SGT Fabrication Closeout - Dongkuk Materials I&A 1/24/08 Approved 
3/5/08 

Executed 
3/17/08 $980,600 

59 LS Water Blast Rebar Cages N/A N/A Executed 
2/22/07 $5,000 

59S1 LS Additional funds, Water Blast Rebar Cages N/A N/A Executed 
11/24/08 $5,000 

60 LS Construction of Bent Caps I&A  6/13/07 Approved 
6/27/07 

Executed 
6/18/07 $7,435,950 

67 FA Viaduct/ETI Interface Modifications (Design Cost) I&A  5/14/07 N/A Executed 
9/27/07 $800,000 

79 LS Fabrication Cost for Viaduct Design Changes 
July '05 - October '06 I&A  7/19/07 N/A  Executed 

8/7/07 $803,400 

79S1 LS Fabrication Cost for Viaduct Design Changes - July 
05-Oct 06 I&A 6/13/08 N/A Executed 

8/4/08 $75,860 

80 LS Erection Costs for Viaduct Design Changes 
through October 2006 N/A Approved 

1/31/08 
Executed 
2/20/08 $6,912,200 

82 FA OGAC Paving and Expansion Dams   N/A In 
progress $327,680 

213 LS Bent 48 Expansion Joint & Drainage Escalation I&A 7/23/09 N/A Executed 
8/06/09 $488,100 

$181,386

85 LS Design of 300mm Waterline Relocation N/A N/A Executed 
3/17/08 $12,480 

87 LS Viaduct Shipping Escalation Costs I&A 7/24/07 N/A Executed 
10/2/07 $534,570 

87S1 LS Viaduct Shipping Escalation Costs I&A 1/14/08 N/A Executed 
1/30/08 $200,000 

88 LS Viaduct Fabrication Delays I&A 7/19/07 N/A Executed 
8/7/07 $954,460 

88S1 LS Viaduct Fabrication Delays I&A 8/22/07 N/A Executed 
9/27/07 $776,630 

98 FA/LS Viaduct Steel Storage and Handling Cost I&A 5/30/08 N/A Executed $845,370 

1SSD New Viaduct 

   

CCO 
 

HQ Status 
 

CCO Status TBPOC 
Status 

Current 
Estimate/ 

Actual Cost

  

Description 
 

Method 
of Payment 

Change from  
June 09  

Approved Budget 
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6/18/08 

99 LS Viaduct Erection Costs (Post Oct. 2006) I&A 4/17/08 N/A Executed 
5/22/08 $862,614 

99S1 LS Additional Viaduct Erection Costs  N/A In 
progress $125,000 

100 FA Viaduct Fabrication Costs (Post Oct. 2006) I&A 1/22/08 N/A Executed 
1/28/08 $650,000  

105 FA/LS Dongkuk Fabrication and Temp Bracing 
Fabrication Costs (July 2007 Plans) I&A 4/2/08 Approved 

4/3/08 
Executed 
4/17/08 $2,140,640 

106 - CCO Voided…previous scope of work was 
incorporated into CCO 105 - - - - - 

107 LS Furnish and Drive Erection Tower Falsework Piles I&A 8/07/08 N/A  Executed 
10/02/08 $855,190 

111 FA/LS USCG Parking Replacement and Protection N/A N/A Executed 
3/17/08 $163,223 

111S1 LS Additional costs USCG Parking Lot N/A N/A Executed 
6/30/08 $8,940 

115 FA Third VIA Shipping for CCO #67 July 07 plans I&A 5/06/08 N/A Executed 
5/22/08 $850,000 

128  60% of Waterline Relocation and Viaduct 
Connection Modifications  N/A In 

progress $863,590 

133 - Lightweight Conc. Mix Design Spec Change N/A N/A Executed 
9/12/08 $0 

134 LS 60% of Project Wide Electrical Changes  TBD In 
Progress $1,380,554 

196 LS Revised Electrical Lighting N/A N/A Executed 
7/28/09 $35,944 ($174,056) 

135 LS Rebar Deck Escalation Costs I&A 11/09/08 N/A Executed 
1/28/09 $995,100 

136 FA/LS Provide additional alternate entrance access to 
USCG Base N/A N/A Executed 

9/23/08 $74,540 

138 LS Waterline Relocation for Fire Hydrant (Conflicts 
with Span 49 Falsework) N/A N/A Executed 

9/23/08 $278,200 

148 FA USCG Road Canopy below Viaduct I&A 8/27/08 N/A Executed 
9/23/08 $500,000 

152 LS Relocate USCG Road for steel erection FW 
Towers at Span 51 I&A 1/06/09 N/A Executed 

2/4/09 $336,420 

156 LS Span 49 F/W Conflict w/ USCG Utilities N/A N/A Executed 
9/23/08 $180,820 

163 LS Viaduct Grade Conflict N/A N/A Executed 
6/12/09 $83,202 ($16,798) 

173  Deck Casting and Expansion Joint Escalation  TBD In 
Progress $1,000,000 

178  Type 7 Fence at Barrier  N/A In 
Progress $457,356 $374,176

198  Job Wide Stripping Plan (Viaduct Portion)  TBD In 
Progress $90,000 

199  Install Overhead Sign  TBD In 
Progress $100,000 

201  Viaduct Steel Erection USCG Protective Netting  N/A In 
Progress $156,350 ($73,650) 

209 LS Viaduct USCG Flagging & Delays (Span 51) N/A N/A Executed 
8/13/09 $92,810 ($47,190)

Current Forecast for YBID New Viaduct $40,370,306 $243,868 
 

Budget Status 

The Viaduct portion of the YBID was bid at $26.74M. The projected additional costs in the December 14, 2006 
Strategy Memorandum were estimated to be $9M. The June 2009 revised additional cost estimate is $40.1M 
with a current projection of $40.4M. CCOs executed to date are $35.9M. 
 
 

 2aWest Tie-In     Phase 1
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Progress of Work 

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007. 
Miscellaneous electrical and drainage work remain. WB On-ramp was reopened on August 8, 2008. 
 
 
 

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

CCO Method of 
Payment Description HQ Status TBPOC 

Status 
CCO 

Status 

Current 
Estimate/ 

Actual Cost 

Change from  
June 09  

Approved Budget 

58 FA Bridge Removal Plan N/A N/A Executed 
11/21/06 $60,000  

58 S1 FA Bridge Removal Plan N/A N/A Executed 
7/05/07 $40,000  

61 FA 

Advance Engineering (Work Plans and 
Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement) 

I&A 1/09/07 N/A Executed 
2/27/07 $400,000  

61S1 LS/FA Construction of Stage 1 Area and Substructure I&A 5/16/07 Approved 
6/27/07 

Executed 
5/18/07 $9,995,644  

66 FA TMP – Video Equipment (WTI Phase 1) N/A N/A Executed 
7/20/07 $175,000  

68 FA Temporary Electrical Work N/A N/A Executed 
7/20/07 $140,000  

68S1 FA Temporary Electrical Work Stage 2, 3 &4 I&A 12/02/07 N/A Executed 
10/31/07 $510,000  

72 LS Structure Work (Superstructure), and Temporary 
Shuttle Service I&A  7/19/07 Approved 

7/27/07 
Executed 
7/20/07 $11,096,900  

76 LS Labor Day Bridge Demolition and Move-In I&A  7/19/07 Approved 
7/27/07 

Executed 
7/20/07 $2,240,300  

76S1 LS 

Labor Day Bridge Move-In (Changeable Message 
Signs, Temporary Signs, Traffic Control, Bridge 
Removal, Bridge Move-In, Paving and Roadway 
Repairs, CCM Support Costs, City Traffic Officers) 

I&A  8/28/07 Approved 
8/24/07 

Executed 
9/27/07 $10,144,140  

84 LS Skid Track Foundations and Temporary Columns I&A  7/27/07 Approved 
7/27/07 

Executed 
7/31/07 $3,980,000  

101 LS Reconstruct Slab, West Bound On-ramp I&A 4/02/08  N/A Executed 
4/17/08 $846,140 

101S1 LS WB Onramp Supplemental Work I&A 1/06/09 N/A Executed 
2/4/09 $149,560 

102 FA North side Drainage Work N/A N/A Executed 
4/4/08 $60,000 

102S1 LS Northside Drainage Work N/A N/A Executed 
7/15/09 $48,818 

102S2 FA Additional Northside Drainage Work N/A N/A Executed 
7/15/09 $50,000 

$46,578 

103 LS Labor Day Weekend Closure Misc. Costs  N/A N/A Executed 
2/20/08 $173,140 

Current Status for West Tie-In (Phase 1) $40,109,642 $46,578 
 

Budget Status 

The projected additional costs in the December 14, 2006 Strategy Memorandum were estimated to be $40M.  
The June 2009 revised additional cost estimate is $40.1M with a current projection of $40.1M. CCOs executed 
to date are $40.1M. 
 
 
 

 
 

 

Progress of Work 

Construction/Design coordination meetings with the Contractor are ongoing as needed. Foundation work and 
columns are complete. Superstructure for Frames 1 and 2 have been cast.  Load transfer at Frame 1 is 
complete with monitoring in progress.  Frame 3 superstructure is completed. Removal of YBI columns at Bents 
40, 41A, 41B, and 42 is complete.  Installation of south side drainage system is in progress. 

2bWest Tie-In                                    Phase 2
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Status of Contract Change Orders: West Tie-In (Phase 2) 

 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from  
June 09  

Approved Budget

62 LS Construction of Phase 2 Foundations and Credits for 
Elimination of Bid Items 12 and 90 I&A 2/29/08 Approved 

4/4/08 
Executed 

4/7/08 ($4,649,850) 

200  Shoring at Abutment 47A  TBD In Progress $300,000 
 

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge Removal I&A  7/24/07 N/A Executed 
7/20/07 $384,130  

108 LS Substructure  I&A 6/20/08 Approved 
6/18/08 

Executed 
6/25/08 $5,378,800  

117 FA Surface Drainage (Southside) N/A N/A Executed 
1/6/09 $150,000  

128  20% of Waterline Relocation and Stringer 
Stiffeners  N/A In progress $154,530   

134 LS 20% of Project Wide Electrical Changes  TBD In Progress $460,185  

196 LS Revised Electrical Lighting N/A N/A Executed 
7/28/09 $11,981 ($58,019) 

141 LS/FA Superstructure Construction I&A 11/13/08 Approved 
11/18/08 

Executed 
11/25/08 $13,200,000  

141S1 ACUP Superstructure Construction Completion Incentive 
(Release of Frame 1 Bent Cap FW) I&A 5/15/09 Approved 

5/15/09 
Executed 
5/15/09 $1,500,000  

143 LS/ID Civil Work (EB Onramp and Mainline) I&A 6/11/09 N/A Executed 
7/28/09 $156,436 ($3,680,814) 

161 LS T7-Line Detour I&A 11/10/08 N/A Executed 
11/25/08 $403,965  

168  Superstructure Design Modifications  TBD In Progress $500,000  
198  Job Wide Stripping Plan (WTI Phase 2 Portion)  TBD In Progress $70,105  

Current Status for West Tie-In (Phase 2) $18,020,282  ($3,738,833) 
 

Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M. Based on the Department’s December 14, 2006 
Strategy Memorandum, the costs associated with the Phase 2 West Tie-In work were estimated to be an 
additional $13.0M. The June 2009 revised additional cost estimate is $21.8M, with a current projection of 
$18.0M.  CCOs executed to date are $16.5M. 

 

 

 
 
Progress of Work 

 

Bent 52A and skid bent foundation design packages were delivered October 2007. ETI design plans for the 
skid bents and skid beams were delivered March 15, 2008 and truss plans were delivered April 7, 2008. 
Construction/Design Coordination meetings with the Contractor are ongoing. 
 

Fabrication of the skid bent and skid beams took place at Thompson Metal Fab, Inc. in Vancouver, WA and the 
fabrication of the truss took place at Stinger Welding Inc. in Coolidge, AZ. All steel has arrived at the job site. 
 

The existing SFPUC sanitary sewer pump station has been relocated with the new pump station up and 
running.  Construction of the skid bent foundations is complete. Erection of the Skid Bent towers and beams is 
completed. Erection of the truss is complete.  The deck is complete. Installation of water line is in progress.  
 

Status of Contract Change Orders: East Tie-In 

 

CCO Method of 
Payment Description HQ Status TBPOC 

Status  CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from  
June 09  

Approved Budget

63 FA Advance Engineering (Work Plans and Submittals) I&A  8/22/07 N/A Executed 
9/27/07 $800,000  

69 LS Procurement of Pump/Control Panel for Pump 
Station Relocation N/A N/A Executed 

10/10/07 $111,280  

69S1 LS Construction for Pump and Control Panel for 
Relocated Pump Station I&A 12/19/07 N/A Executed 

3/17/08 $499,996  

69S2 LS Sewer Pump Electrical Changes I&A 2/25/09 N/A Executed 
4/08/09 $8,953  

3East Tie-In 
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92 FA ETI AT&T Fiber Optic Relocation  N/A N/A Executed 
12/17/07 $175,000  

93 LS/FA Lead Paint Mitigation Existing Truss (Span YB-4) I&A 2/13/08 N/A Executed 
2/20/08 $563,725 

93S1 LS Additional Lead Abatement at Span YB-4  I&A 6/8/09 N/A Executed 
6/17/09 $347,417 

($3) 

104 LS Pier E-1 Access Towers N/A N/A Executed 
1/30/08 $150,000  

113 LS Relocate Waterline in Conflict with Northern Skid 
Bent Footings N/A N/A Executed 

3/17/08 $167,990  

128  20% of Waterline Relocation and ETI Exterior 
Stringer Stiffeners  TBD In progress $354,530   

137 LS Pump station Water Tank Demo N/A N/A Executed 
6/26/08 $114,490  

90 LS Bent 52A and Skid Bent Footings and Credits for 
Eliminated Bid Items 10 and 42 I&A 3/26/08 Approved 

4/4/08 
Executed 
4/14/08 $11,308,380 

97 FA Bent 52A and Skid Bent Footing’s Material 
Procurement  I&A 11/06/07 N/A Executed 

11/19/07 $850,000 

121 LS Construct Stage 1 Soil Nail Wall, Upper East Tie-In 
area N/A N/A Executed 

3/17/08 $142,670 

121S1 LS Construct Stage 2 Soil Nail Wall, Upper East Tie-In 
area N/A N/A Executed 

3/18/09 $518,130 

162 LS Bent A3 Shoring I&A 3/30/09 N/A Executed 
4/01/09 $268,235 

180 LS Skid Bent Footing Backfill at A4-A6 and B4-B6 I&A 5/20/09 N/A Executed 
6/12/09 $237,000 

 

127 FA RTU – 8 Service Platform N/A N/A Executed 
9/03/08 $75,000 

134 LS 20% of Project Wide Electrical Changes  N/A In Progress $460,185 

 
 

196 LS Revised Electrical Lighting N/A N/A Executed 
7/28/09 $11,981 ($58,019) 

129 LS Skid Bent and Truss Steel Erection I&A 11/05/08 Approved 
11/10/08 

Executed 
11/25/08 $14,712,500 

129S1 LS Skid Bent and Truss Steel Erection Acceleration I&A 3/09/09 Approved 
3/5/09 

Executed 
4/01/09 $535,000 

129S2 LS Skid Bent and Truss Steel Erection Incentive I&A 6/9/09 Approved 
6/4/09 

Executed 
6/17/09 $1,177,000 

179 LS ETI Truss Steel Erection Falsework Foundations I&A 4/20/09 N/A Executed 
4/08/09 $312,000 

181  Skid Bent/Beam and Truss Erection Support  N/A In Progress $500,000 

 

112 FA Material Procure Skidbent (1532 Tower Legs) I&A 1/10/08 Approved 
2/4/08 

Executed 
2/19/08 $2,000,000 

112S1 FA Material Procure ETI Superstructure I&A 3/03/08 Approved 
3/5/08 

Executed 
3/17/08 $8,500,000 

112S2 FA Material Procure ETI Temporary Bypass Structure  I&A 6/04/08 Approved 
6/16/08 

Executed 
6/25/08 $3,500,000 

112S3 FA Material Procure  - Additional Funds I&A 10/31/08 Approved 
11/13/08 

Executed 
11/25/08 $3,000,000 

112S4 FA Material Procure  - Additional Funds I&A 7/7/09 Approved 
7/15/09 

Executed 
7/16/09 $1,500,000 

116 FA/LS Fabricate Superstructure & Skidbent  I&A 6/04/08 Approved 
6/16/08 

Executed 
8/8/08 $14,166,180 

116S1 FA/LS Skidbeam Design Modifications and Shipping Costs I&A 12/19/08 Approved 
12/23/08 

Executed 
2/3/09 $1,896,750 

116S2 FA/LS Skidbeam Design Modifications and Shipping Costs I&A 7/7/09 Approved 
7/15/09 

Executed 
7/16/09 $300,000 

140 LS Truss Steel Fabrication I&A 9/04/08 Approved 
9/04/08 

Executed 
9/23/08 $10,920,525 

140S1 ACUP Truss Fabrication Incentive I&A 6/17/09 Approved 
9/04/08 

Executed 
7/6/09 $300,000 

166 LS Skid Bent & Beam Fabrication Acceleration I&A 12/22/08 

Verbal 
Approval 
11/06/08 
Approved 
12/23/08 

Executed 
1/28/09 $2,028,950 

166S1 ACUP Skid Bent & Beam Fabrication Incentive I&A 5/15/08 Approved 
12/23/08 

Executed 
5/15/09 $900,000 

 
 
 
 
 
 
 
 
 
 
 
 

$1,349,560 
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167 LS TMF – Shop Drawing Delay I&A 3/16/09 N/A Executed 
5/6/09 $632,670 

184 LS Truss Design Modifications and Acceleration Costs 
(Partial Payment) I&A 5/20/09 Approved 

6/4/09 
Executed 
6/12/09 $3,000,000 

184S1 LS Truss Design Modifications and Acceleration Costs 
(Partial Payment) I&A 7/31/09 Approved 

8/6/09 
Executed 
8/11/09 $4,393,420 

214  Truss Fabrication Acceleration Field 
Adjustments  N/A In Progress $900,000 

187 FA Temporary Bracing for Truss Exterior Stringers N/A N/A Executed 
7/16/09 $150,000 

193 LS Skid Beam Design Modifications I&A 7/7/09 N/A Executed 
7/16/09 $256,140 

206  DCCI Support Costs (Skid Bent Fabrication)  N/A In Progress $200,000 

 

144 FA Expansion Joint Mock-up I&A 8/26/08 N/A Executed 
9/23/08 $850,000  

144S1 FA Expansion Joint Fabrication I&A 2/03/08 Approved 
2/5/09 

Executed 
4/06/09 $2,900,000  

149 FA Bearing Fabrication I&A 11/03/08 Approved 
11/10/08 

Executed 
11/25/08 $1,600,000  

153 LS Concrete Deck and barrier starter steel I&A 6/23/09 Approved 
6/4/09 

Executed 
7/6/09 $2,389,940 ($378,266) 

154 LS East Pile Deduct at BW6, East Pile N/A N/A Executed 
9/04/08 ($400)  

154S1 LS Pile Anomaly Deduction at A6W & B52A N/A Approved 
11/13/08 

Executed 
11/25/08 ($2,183)  

160 FA Existing Truss Retrofit Fabrication I&A 4/20/09 N/A Executed 
4/08/09 $350,000  

170  Existing Truss Strengthening Erection YB-4  N/A In Progress $413,600 ($336,400) 

175 LS Existing Truss Strengthening Erection Stability 
Bracing at YB 3 I&A 7/22/09 N/A Executed 

8/13/09 $311,144 ($188,856) 

164 LS ETI Steel Erection Crane Runway Trestle I&A 11/20/08 

ATP 
11/14/08 
Approved 
12/23/08 

Executed 
12/6/09 $2,700,000  

169 LS Skid Beam Jobsite Handling and Local 
Transportation Costs I&A 1/02/09 Approved 

12/23/08 
Executed 
2/25/09 $1,095,020  

171 LS Bridge Roll Out / Roll In I&A 6/8/09 Approved 
6/4/09 

Executed 
6/17/09 $10,147,370 ($328,820) 

172 LS Lead Paint Abatement and Access at YB-3 I&A 12/18/08 N/A Executed 
2/4/09 $210,450  

174 FA ETI Steel Barrier Rail Transition Fabrication I&A 5/20/09 N/A Executed 
6/17/09 $350,000  

177  Span YB-4 Demolition  TBD In Progress $12,540,000 
217  Skid Bent Demolition and Backfill  TBD In Progress $6,000,000 $4,935,096 

186 LS TMP (Lane Closures and CMS)  Approved 
6/4/09 In Progress $2,390,910 ($609,090) 

198  Job Wide Stripping Plan (ETI Portion)  TBD In Progress $48,415  
  ETI OGAC on Bridge Deck  TBD Future $0  

  District work – road signage, stage construction, 
SWPPP, Temp k-rail, etc  TBD Future $268,125  

CCM’s Labor Day Support Costs 
Expansion Joint Seal Installation  (previously CCO 
189) 
ETI Steel Barrier Rail Transition Installation 
(previously CCO 190) 
Stability Bracing at YBI (Previously CCO 175) 
Bearing Installation (previously CCO 191) 

204 FA 

Barrier Rail Installation (previously CCO 202) 

I&A 7/14/09 Approved 
7/15/09 

Executed 
8/6/09 $3,500,000  

204S1  Additional Funds (If needed)  TBD Future $1,400,000  

207 FA Field Design Modifications Truss – Fabrication (U1, 
U8, L1, L8) I&A 7/16/09 N/A Executed 

7/28/09 $400,000 

  Field Design Modifications Truss – Erection (U1, 
U8, L1, L8)  N/A In Progress $500,000 

($1,100,000) 

Current Status for East Tie-In $143,308,488  $3,285,202  
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Budget Status 

The Contractor’s bid price to construct the Contractor’s design for the East Tie-In was $6.0M with an additional 
$1.46M to demolish the remaining portion of the ETI YB-4 span. The Department’s December 14, 2006 
Strategy Memorandum estimated an additional cost of $34.0M to construct the Department’s ETI roll out/roll in 
design concept. At the time, this estimate was based on minimal design information available. The June 2009 
revised additional cost estimate is $140.0M, with the current projection at $143.3M.  CCOs executed to date 
are $117.3M. 
 

Major cost increases to date are attributed to an increase in steel weight from the 65% to 100% designed 
plans, along with a market fluctuation in steel price, as well as additional costs to expedite the ETI construction 
work. 
 
 

 

 
 

Progress of Work 

The YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7 
Ramp and the temporary E.B. onramp abutment.   

W3 3L – substantially completed 
3R – column (2nd lift of 2) in progress 

W4 4L – substantially completed 
4R – column (3rd lift of 3) in progress 

W5 5L – 75 of 140 piles driven 
 5R – driving of shoring piles in progress 
W6 6L – substantially completed  

6R North – column (3rd lift of 3) in progress 
6R South – substantially completed 

W7  construction of the temporary soil nail wall and soldier pile shoring complete 
 7L North – excavation complete 
 7L South – substantially completed 
 7R – Footing completed, column (1st lift) in progress 

Ramp – substantially completed 
EB  On-ramp abutment – temporary shoring piles and permanent CIDH piles have been installed 
 
Status of Contract Change Orders: YBI Transition Structures Advance Foundations 
 

CCO Method of 
Payment Description HQ Status TBPOC 

Status CCO Status 
Current 

Estimate/ 
Actual Cost 

Change from  
June 09  

Approved Budget

64 FA YBITS W3L Site Prep and Grading and Construct 
Access Road N/A N/A Executed 

1/8/07 $150,000  

64S1 LS/FA 
YBITS W3L Foundation and Column to Splice Zone, 
Integrated Shop Drawings for W3L, Concrete 
Washouts, 50% of Flagging, and Traffic Controls 

I&A 3/13/07 Approved 
2/15/07 

Executed 
4/4/07 $5,835,000  

65 FA Demo Exist Bridge Adv. Planning N/A Approved 
4/14/08 

Executed 
4/18/08 $175,000 

65S1 LS Demolish Exist Bridge (Bent 48 to YB-4) I&A 4/06/09 Approved 
5/7/09 

Executed 
5/21/09 $9,227,660 

192 LS Cable Bracing requires for Demolition of Spans YB-
1, YB-2, and YB-3 N/A N/A Executed 

8/13/09 $111,540 

($88,460) 

70 FA 
Integrated Shop Drawings for Remaining YBITS 
Advance Locations (W3R, W4L/R, W5L/R, W6L/R, 
W7L/R, and W7 Ramp) 

I&A 4/04/07 N/A Executed 
5/1/07 $500,000  

70S1 FA YBITS Advance – ISD 3R, 4R/L, 5R/L, 6R/L, 7R/L & 
ramp I&A 1/17/08 N/A Executed 

1/30/08 $450,000  

73 LS YBITS W3R, W4R, W5R/L, W6R/L, and W7 Ramp 
Foundations and Columns I&A 10/24/07 Approved 

10/30/07 
Executed 
11/19/07 $62,958,990  

4 Yerba Buena Island Transition Structures 
Advance Foundations 
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75 LS YBITS W7R/L Foundations and Columns I&A 4/2/08 Approved 
4/3/08 

Executed 
4/14/08 $13,125,000 

75S1 LS Bent W7 Structure Backfill I&A 7/7/09 Approved 
7/15/09 

Executed 
7/31/09 $910,810 

($839,190) 

77 LS YBITS W4L Foundations and Columns I&A 6/13/07 Approved 
7/27/07 

Executed 
7/20/07 $7,125,000  

78 FA Relocation of Sewer Force Main N/A N/A Executed 
7/17/07 $125,057  

94 LS YBITS Temp. EB Onramp Abutment Piles and 
Shoring I&A 5/18/09 N/A Executed 

5/21/09 $153,593 ($246,407) 

118 FA Vibration & Elev. Monitoring at W5L N/A N/A Executed 
2/20/08 $50,000  

118S1 FA/LS/ID Nimitz House vibration monitoring N/A N/A Executed 
8/05/08 $50,050  

120 LS/Credit CIDH Pile Mitigation Deduct N/A N/A Executed 
3/17/08 ($400)  

124 FA/LS Seismic Monitoring & Column Grounding I&A 10/16/08 N/A Executed 
11/25/08 $353,975  

126 FA YBITS Excavation / Hazmat Disposal I&A 4/7/08 Approved 
4/3/08 

Executed 
4/17/08 $500,000  

145  Revised Mass Concrete Spec. (Elimination of 
requirement from CCO’s 73 & 75)  TBD In Progress $0 

145S1  Credit for eliminated Mass Concrete Work  TBD In Progress ($500,000) 
 

147 LS Add Cost W4R Foundation Construction N/A N/A Executed 
7/21/08 $25,024  

155 FA Excess Soil Offhaul I&A 8/13/08 N/A Executed 
9/03/08 $500,000  

159 LS Redesign Bent W7 Soil Nail Wall I&A 11/10/08 N/A Executed 
5/21/09 $916,280  

165 LS W7 Soil Nail Wall Delay Costs I&A 4/20/09 N/A Executed 
4/08/09 $152,208  

185  HazMat Excavation for Bridge Removal  TBD In Progress $106,000 $106,000 

211 LS Duct Bank Revisions N/A N/A Executed 
8/13/09 $129,152 

211S1  Duct Bank Air Line Base Rock N/A N/A In Progress $50,000 
($20,848) 

Current Status for YBI Transition Structures Advance Foundations $103,179,939  ($1,088,905) 
 

Budget Status 

The Department’s December 25, 2006 Strategy Memorandum estimated the cost to construct Bents W3R/L, 
W4R/L, W5R/L, W6R/L, W7R/L, and W7 Ramp to be $107M. In addition, the temporary E.B. onramp abutment 
was added at a later date with no estimate revision. The Departments December 14, 2006 Strategy 
Memorandum estimated the additional demolition costs for the existing bridge (Bent 48 through YB-4) to be 
$3.5M. The combined estimate for both was $110.5M. The June 2009 revised additional cost estimate is 
$104.3M with a current projection of $103.2M. Total CCOs executed to date are $103.5M. 
 
 
 

 
 
 

Progress of Work 

Administrative issues that remain on the YBID contract are related to setting project milestones and 
determining time related overhead resulting from the contract time extensions, escalation costs, the increased 
scope of work, and other necessary changes to the contract. Additionally, costs for implementing COZEEP for 
the East and West Tie-Ins need to be accounted for.   

The following list of target milestones have been incorporated into the project schedule. This information will be 
revised as more detailed schedule information is developed.  

 
  

5 Administrative Issues General CCOs 
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 Date Status Notes 
W3L (foundation and column up to splice zone) March 15th, 2007 Complete Finished 3/15/07 
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete Finished 9/04/07 

Access to W3R Available to CCM January 2nd, 2008 Partial access 
provided 

Coordinating 
access with SAS 

Upper East Tie-In Area Available to CCM (Revised October 
2008) December 2009 Partial access 

provided 
Coordinating 
access with SAS 

East Tie-In Roll-Out/Roll-In Complete (Revised October 2008) September 7th, 2009   
Project Completion (Revised July 2009) December 10, 2010   

 

The Department has extended TRO compensation at the original contract rate through September 1, 2009. 
The Contractor has completed a TRO audit. The Department is reviewing this information so that an 
appropriate TRO adjustment can be negotiated.   

The Department continues to pursue a resolution to the remaining NOPC issues. Of the 18 NOPC issues, only 
three remain outstanding. Of the three it is anticipated that Viaduct CCO #128 will resolve NOPC #6, resolution 
of the existing structure demolition costs will resolve NOPC #15, and resolution of the TRO costs will resolve 
NOPC #18.  

Status of Contract Change Orders: Administrative Issues 
 

CCO 
Method 

of 
Payment 

Description HQ Status TBPOC 
Status CCO Status 

Current 
Estimate/ 

Actual Cost 

Change from  
June 09  

Approved Budget

1 S2 FA Flagging & Traffic Control N/A N/A Executed 
12/5/07 $200,000  

1S3 FA Flagging & Traffic Control N/A N/A Executed 
7/2/08 $300,000  

1S4 FA/LS Flagging & Traffic Control N/A N/A Executed 
7/9/09 ($57,580) ($57,580) 

13S1 FA PMIV Additional Funds I&A 3/10/08 N/A Executed 
3/17/08 $300,000  

39S1 FA Additional Funds for Shuttle Service to USCG I&A 3/18/09 N/A Executed 
3/30/2009 $500,000   

45 S1 LS Additional SWPPP I&A 12/14/07 N/A Executed 
1/31/08 $350,000  

51 LS NOPC 12 & 13 Resolution N/A N/A Executed 
8/17/06 $25,234  

52 0 Elimination of Contractor’s Design of Tie-Ins I&A 1/19/07 N/A Executed 
3/2/07 $0  

53 FA Handling and Storage of Material I&A 11/06/06 N/A Executed 
12/8/06 $240,000  

56 LS Contractor’s Design additional cost… 
Resolved NOPCs 2,3,4,8,9,10,11,14, and 16 I&A 2/20/08 Approved 

3/5/08 
Executed 
3/17/08 $6,837,310  

57 LS Demolition of Building 206 N/A N/A Executed 
10/18/06 $22,378  

57S1 LS Remove and Clear Building 254 N/A N/A Executed 
6/4/07 $10,572  

66S1 FA Video/Photo Documentation Services Supplemental 
Funds N/A N/A Executed 

4/14/08 $200,000  

66S2 FA Video/Photo Documentation Services Supplemental 
Funds  N/A In Progress $200,000  

86 LS Additional Suspension Costs N/A N/A Executed 
5/19/08 $42,764  

91 LS Contract Days Extension/TRO Compensation to 
November 08 RPP  8/28/07 TBD Executed 

10/31/07 $1,818,948  

91 S1 LS Base Contract TRO Extension to September 1, 2009 I&A 10/25/07 Approved 
10/30/07 

Executed 
11/16/07 $8,463,159  

91 S2 LS Base Contract TRO Extension to December 10, 2010  Approved 
7/15/09 In Progress $5,494,737  

114  Global TRO Adjustment and TRO Audit   TBD In Progress $6,505,263  

96 FA SWPPP Steep Slope Stabilization Measures N/A N/A Executed 
1/4/08 $190,000  

96S1 FA Add Funds Shotcrete Slope at Bent 48 N/A N/A Executed 
7/2/08 $40,000  
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109 FA MEP Coordination N/A N/A Executed 
1/30/08 $100,000  

110 FA Geotech. Exploration Pads and Support N/A N/A Executed 
2/20/08 $150,000  

119 FA/LS/ID/
UP Project Wide SWPPP I&A 4/07/08 N/A Executed 

4/17/08 $638,939  

123 FA Treasure Island Yard Lot Rental I&A 4/16/08 N/A Executed 
4/17/08 $600,000  

125 FA Project Access Paving N/A N/A Executed 
4/04/08 $150,000  

125S1 FA Additional Funds, Project Access Paving I&A 6/12//08 N/A Executed 
6/25/08 $35,000  

130 LS Project Retention I&A 4/07/08 N/A Executed 
4/14/08 $136,510  

131 FA Delete Permanent Erosion Control Items N/A N/A Executed 
5/6/09 ($74,502)  

132 LS Storm Damage Slope Repair (Resolved NOPC 17) N/A N/A Executed 
5/23/08 $23,870  

139  Revised ESA’s N/A N/A Executed 
5/23/08 $0  

142 FA Macalla Road Sinkhole Repair N/A N/A Executed 
7/18/08 $150,000  

146 FA Macalla Road Tree Trimming N/A N/A Executed 
7/21/08 $50,000  

146S1 FA Add Funds Macalla Road Tree Trimming N/A N/A Executed 
11/25/08 $50,000  

151  Public Safety Spec Change (Suspended Load) N/A N/A Executed 
9/23/08 $0  

157  USCG Access Mitigation Stairway Design to Quarters 
Above  N/A Executed 

1/28/09 $150,000  

176 FA Construction Staking N/A N/A Executed 
4/08/09 $100,000  

  Non CCO Charges…COZEEP, lead survey, 
respirator training   In Progress $1,323,000  

182  USCG use parking lots at WTI area Quarters 8  TBD In Progress $300,000  

188  Sound Control Requirements, pile driving 
restrictions (Specification Only)  TBD In Progress 

188S1  Sound Control Impacts to W6 & W7 Pile Driving  TBD In Progress 
$100,000  

195 FA USCG Stair Access to Quarters 9 along Goat Slope  N/A In Progress $500,000 ($300,000) 

203  SSD Base Camera's  TBD In Progress $700,000  

208  Permanent Gawk Screen on North Side Detour Rail – 
CCO Deleted    $0 ($200,000) 

  PIO Office Labor Day Outreach  N/A In Progress $200,000  

  Macalla Road Repairs  N/A In Progress $200,000  

Current Status for Administrative and General CCOs $37,265,602  ($557,580) 
 

Budget Status 

As of June 2009 the revised additional cost estimate for Time Related Overhead, escalation issues, and job 
wide changes is $37.8M with the largest estimated cost being attributed to a global TRO adjustment. As 
Contract Change Orders for these items are negotiated, this estimate will be updated. Costs related to 
settlement of NOPC issues not captured here will be paid out of the contract contingency. 

Additionally, the original contract allotment provided $1.3M for COZEEP. Subsequently, there were $23,000 in 
other charges for a lead survey and respirator training both related to the WTI Phase 1 demolition work, 
providing for total non-CCO related charges of $1.323M to the contract. These costs are shown here to 
capture costs to the project. It is also important to note that with two full bridge closures planned additional 
COZEEP funds may be required.  

Total CCOs executed to date are $21.7M. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Progress Reports 
Draft August 2009 Monthly Progress Report 

 
Recommendation:   
APPROVAL Confirmation  
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
Included  in  this packet  is a Draft August 2009 Monthly Progress Report.   By meeting 
time, the final version will have been approved by the PMT through delegated TBPOC 
authority  for  distribution  on  September  1,  2009.    The  PMT  requests  TBPOC 
confirmation of this approval.   
 
 
Attachment(s): 
Draft August 2009 Monthly Progress Report (see end of binder) 
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Item5a1_SAS China&Canada Debrief_02Sep09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2008 

FR:  Program Management Team (PMT) 

RE:  Agenda No. ‐  5a1 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Self‐Anchored Suspension Superstructure 
TBPOC China & Canada Visit Debrief 

 
Recommendation:    
For Information Only 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
There will be a debriefing on the TBPOC visits to Canada and China at the September 2 
meeting. 
 
 
 
 
Attachment(s):    
N/A 
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Item5b1_YBITS1_Update_02Sep09 

 

 
Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the Yerba Buena Island Transition Structures No. 1 contract will be 
provided at the September 2nd meeting. 
 
 
Attachment(s): 
N/A 
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Transition Structures No. 1 Update 
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Item5c1_OTD1_Update_02Sep09 

 

 
Recommendation:  
For Information Only  
 

Cost:   
N/A 
 

Schedule Impacts:   
N/A 
 

Discussion:  
A verbal update on the Oakland Touchdown No. 1 contract will be provided at the 
September 2nd meeting. 
 
 
Attachment(s): 
N/A 
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 27, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown No. 1 Update 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 6:  OTHER BUSINESS 
 

No Attachments 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  TOUR OF YERBA BUENA ISLAND 
(OPTIONAL) 

 




